

#2 RESULTS QUALITY REPORT

The quality of second set of results was evaluated in the period from 06-19/02/2020 in accordance with the PQA Guide. The quality was evaluated by the Results Quality Evaluation Form.

In the past period, the following 7 results were analyzed: 2.4, 3.1, 6.3, 7.1, 7.2, 7.3, 8.3.

R #	RESULT	TARGET INDICATOR	QAMC EVALUATION	JUSTIFICATION & SOURCES
2.4	Equipment purchased and installed at ECEC Learning Hubs / CPD centers	- 6 sets of equipment	N/A	This results has still not been achieved due to delay of the launch of procurement procedure. Source: Interview with project coordinator
3.1	Improved knowledge in Moodle courses	- 1 seminar - 24 teachers trained - Great satisfaction with the seminar	Average quality (2.75)	The seminar with 26 participants was held in Kruševac in November 2019. It trained 20 teachers and 6 non-academic staff in the use of the Moodle. It covered the following topics: how can we use applications for creating e-learning content (course authoring tools) Exe, H5P, Jcllic and Lesson modules in the e-learning platform MOODLE. The evaluation was not carried out, thus the information about the satisfaction of participants is N/A. Source: Activity report
6.3.	Progress evaluation reports	- 2 reports	Very good quality (5)	First progress evaluation was carried out at in the period 12 November 2019 – 24 January 2020. The process involved 18 QAMC members and was organized in accordance with the

				<p>PQA Guide. The process was discussed and agreed at 2nd QAMC meeting in Novi Sad in October 2019. Over the next 2 weeks WEBIN as a leading partner in this process finalized the instruments and carried out task division. The evaluation started in mid-November 2019 and was completed in second half of January 2020. The process involved review of project documentation available at project and partners websites as well as at project Goolge Drive folder, review of reports (meeting reports, evaluation reports), interviews with project coordinator, WP coordinators and institutional project coordinators. The report was distributed to SC and WP members.</p> <p>Source: First progress report</p>
7.1	Project website	<ul style="list-style-type: none"> - Increased number of website visits - Min. 5 web updates/month 	Good quality (3.9)	<p>The website is informative, complete containing all relevant project information, well organized. Website is updated regularly with new pieces of information, on average 3 per month. There are on average 50-100 website visits per month.</p> <p>Source: keyproject.net</p>
7.2	Internal institutional dissemination carried out	- 17 internal dissemination events	Good quality (3.6)	All partner institutions carried out internal institutional dissemination events, most of them over the first 6 months of the project. HE partner

				<p>institutions carried out these events in the scope of Council sessions when project was presented to institutions teaching staff.</p> <p>Preschool institution JPU Ljubica Popović, ZUOV, BES and WEBIN presented the project at the collegium meetings.</p> <p>In addition, in September 2019, BES held presentation of the project to directors and coordinators for professional development from public and private preschool institutions in Montenegro as well as to the advisors from the Bureau for Education Services.</p> <p>Teacher associations UVV and SUVS presented the project at May annual meeting of teachers in Kladovo, in front of more than 200 teachers from Serbia.</p> <p>Sources: e-mail survey among partner institutions.</p>
7.3	Project results disseminated	<ul style="list-style-type: none"> - Dissemination conference - 80 participants - 10 videos/articles 	Very good quality (5)	<p>Dissemination conference will be held at the end of the project. However, dissemination of some project results may be identified already at this point. Project as a whole and establishment of CPS centers were disseminated on numerous occasions. Media promotion was based on the dissemination and exploitation plan.</p> <p>21 media reports/articles were</p>

				<p>published to date. Sound media converge has been provided for the following project events:</p> <ul style="list-style-type: none"> -Introduction conference in Novi Sad (12-13.03.2019) -WP.1 meeting in Pirot (13.03.2019) -Introduction conference in Podgorica (28.03.2019) -CPD seminar in Vršac (14-16/05/2019) -Establishing of CPD Center in Nikšić <p>Sources: Dissemination and exploitation plan, press-clipping report, activity reports;</p>
8.3	Smooth project management, administration and reporting ensured	<ul style="list-style-type: none"> - 6 SC meetings - Reporting and delivery of documents every 4 months - Positive atmosphere among SC members 	Very good quality (4.76)	<p>This result is an ongoing results having impact on the project over the entire implementation period. Over the last 4 months, SC meetings were not held. However, reporting and delivery of documents kept being ensured every 4 months, and positive atmosphere among SC members seems to be maintained.</p> <p>The second management evaluation indicated an increasing positive perception of the interviewees with average 4.76 points (1-5 scale).</p> <p>Sources: 2nd management quality report, Interview with the project coordinator</p>