

PROJECT: KEEP EDUCATING YOURSELF- KEY  
Ref. 598977-EPP-1-2018-RS-1-EPPKA2-CBHE-JP

## WP.5 INTERIM EVALUATION REPORT

### - INTRODUCTION

The evaluation of the Work Package quality was carried out in the period 15.12.2020. to 24.12.2020, in accordance with procedure stipulated in PQA Guide. The questionnaire was completed by 24 from 45 participants (55,56%).

### FINDINGS

To what extent are you satisfied with the overall way and how the activities in the work package are managed?

- 5 - 22 responses (91,67%)
- 4 – 2 responses (8,33%)
- 3 - 0
- 2 - 0
- 1 - 0

Comment:

- I am very pleased with the way activities are managed in this package.
- I am very satisfied with the organization and the way the activities were managed by the organizer.
- Very satisfied.

2. What are you particularly satisfied with and what would you like to highlight?

Cooperation between partners and openness to consultation.

- Partner planning, cooperation and responsibility.
- I am especially pleased with the commitment and organization of project participants
- I'm particularly satisfied with the overall organization and the results of the package.
- Great communication.

3. What would you like to improve?

- The presentations and speakers could be a bit more comprehensive.
- Project team meetings should be held more frequently.
- For now nothing.

**PROJECT: KEEP EDUCATING YOURSELF- KEY**  
**Ref. 598977-EPP-1-2018-RS-1-EPPKA2-CBHE-JP**

## **WP.5 INTERIM EVALUATION REPORT**

4. Evaluate the extent to which you feel that the information and instructions you receive from the Work Package Coordinator are clear and precise?

- 5 - 22 responses (91,67%)
- 4 – 2 responses (8,33%)
- 3 - 0
- 2 - 0
- 1 - 0

Comment:

- Sometimes, the information that participants wanted to present were unclear and not precise enough.

5. To what extent are you satisfied with the extent of your involvement in work package activities?

- 5 - 21 responses (87,50%)
- 4 - 3 response (12,50%)
- 3 - 0
- 2 - 0
- 1 - 0

Comment:

- Our team was rather involved, and I think that was satisfactory.

6. To what extent are you satisfied with the degree of your involvement of other partners in work package activities?

- 5 - 21 responses (87,50%)
- 4 - 3 responses (12,50%)
- 3 - 0
- 2 - 0
- 1 - 0

Comment:

- Our team partners were very involved and dedicated to the task and we are satisfied with that, too.

7. To what extent are you satisfied with the results of the work package ?

<http://projectkey.net>

PROJECT: KEEP EDUCATING YOURSELF- KEY  
Ref. 598977-EPP-1-2018-RS-1-EPPKA2-CBHE-JP

## WP.5 INTERIM EVALUATION REPORT

- 5 - 24 responses (100%)
- 4 - 0
- 3 - 0
- 2 - 0
- 1 - 0

### Comment:

The results of the package are excellent, and the idea of the project is implemented very well.

### 8. What risks can you identify in the continuation of the workpackage?

- Firstly, the problem is the current pandemic and traveling is the major problem now, and secondly, problem is that these countries all have different concepts of preschool education, and it seems to me that it is rather unclear which concept our country should aim at in the future.
- Pandemic of COVID 19.
- There is no risks.

## CONCLUSIONS & RECOMMENDATIONS

*Great satisfaction was expressed in the management of this work package. What the participants especially emphasize is good planning, cooperation and responsibility as well as the results of this work package. Project team meetings should be held more frequently.*

*The information and instructions received from the project coordinator were assessed as very clear and precise.*

*Own participation and the participation of other partners was very highly rated (87.50%) with the comment that the partners are very involved and committed to the tasks.*

*Participants in this work package are very satisfied with the results - 100%. The main problems in the continuation of this work package are the pandemic of the COVID 19 virus and travelling.*